
April 6
April 13
April 20
April 27
May 4
May 11
May 18
May 25
June 1
June 8
June 15
June 22
June 29
July 6
July 13
July 20
July 27
Generic Networking abstraction
DTLS-SRTP (NSS) landed
base WebRTC landed on m-c
MediaStream landed on m-c
Conditionalize SIPCC Reg
Clean up SCTP API
DTLS Transport
getUserMedia Landed
Start SIPCC in SDP Mode
Update DataChannel protocol
Import nrappkit
Import nICEr
JSEP createOffer/createAnswer in SIPCC
setLocalDesc/setRemoteDesc in SIPCC
Abstract SCTP I/O
partial PeerConnection
ICE (SDP)
ICE Transport
DTLS Fingerprint (SDP)
Add Media Hints API to SIPCC
Transport Service
SCTP
SIPCC handles multiple PeerConnections
Refactor SIPCC
Full DataChannel
SRTP (with DTLS)
PeerConnection API
JSEP
Working System