April 30

May 4

May 11

May 18

May 25

June 1

June 8

June 15

June 22

June 29

July 6

July 13

July 20

July 27

MediaStream landed on m-c
ROC
Done

Generic Networking abstraction
EKR

DTLS-SRTP (NSS) landed (where?)
EKR

DTLS Transport
EKR

Opus source landed on m-c
Rillian
Done

getUserMedia abstraction
Anant

Start SIPCC quickly in SDP Mode
Enda

Import ICE stack
EKR

getUserMedia backend
Suhas

getUserMedia DOM on m-c
Anant

Clean up SCTP API
Randell w/ SCTP Authors

Update DataChannel impl
Randell

JSEP calls without MediaStream input in SIPCC
Enda

ICE (SDP)
EKR & Suhas

ICE Transport
EKR

Abstract SCTP I/O
EKR w/ SCTP Authors

DTLS Fingerprint
(SDP)
EKR & Suhas

base WebRTC landed on m-c
Randell

Transport Service
EKR

JSEP using MediaStreams in SIPCC
Enda

getUserMedia w/ video
Suhas

Media Engine Interface available from MediaStream
Suhas

libsctp
Randell

Opus patches for WebRTC.org
Rillian

SIPCC handles multiple PeerConnections
Ethan

JSEP working
Ethan
Rollup bugfix

Full DataChannel
Randell

Functional Opus calls
Rillian

partial PeerConnection
Enda/Randell

SIPCC refactored (milestone)
Maire

PeerConnection API
Enda/Randell

SRTP (with DTLS)
EKR

Constraints API
Anant/Suhas

Working System (milestone)
Maire

Add Media Constraints to SIPCC
Suhas

Note: a "bubble" or object turns green when implementation is completed; in most cases this means when it lands on Alder