
April 30
May 4
May 11
May 18
May 25
June 1
June 8
June 15
June 22
June 29
July 6
July 13
July 20
July 27
MediaStream landed on m-c
ROC
Any moment now
Generic Networking abstraction
EKR
DTLS-SRTP (NSS) landed (where?)
EKR
Opus source landed on m-c
Rillian
DTLS Transport
EKR
Start SIPCC quickly in SDP Mode
Enda
base WebRTC landed on m-c
Randell
getUserMedia backend
Anant
getUserMedia in m-c
Anant
Clean up SCTP API
Randell w/ SCTP Authors
Opus patches for WebRTC.org
Rillian
Update DataChannel impl
Randell
Import ICE stack
EKR
JSEP createOffer/createAnswer in SIPCC
Enda
Functional Opus calls
Rillian
Abstract SCTP I/O
EKR w/ SCTP Authors
Add Media Constraints API to SIPCC
Enda
setLocalDesc/setRemoteDesc in SIPCC
Suhas & Enda
ICE (SDP)
EKR & Suhas
ICE Transport
EKR
DTLS Fingerprint
(SDP)
EKR & Suhas
Abstract mediastream interface to SIPCC
Suhas
Transport Service
EKR
SCTP
Randell
SIPCC using media streams
Ethan
Rollup bugfix
SIPCC refactored (milestone)
Maire
partial PeerConnection
Randell
SIPCC handles multiple PeerConnections
Ethan
JSEP working
Ethan
Rollup bugfix
Full DataChannel
Randell
SRTP (with DTLS)
EKR
PeerConnection API
Randell
Working System (milestone)
Maire